
Updated as of May 16, 2012 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Rushville/Sugarlake Levee 

Buchanan/ Platte County, Missouri 

Kansas City District Kansas City Residence Office 

Scope of work 

Levee breach and large scour hole repairs. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

100% 
100% 

$658,081.22 
 
 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Actual Completion Date: 
 

Sept. 11, 2011 
Oct. 22, 2011 
Jan. 1, 2012 
Feb. 1, 2012 

120 
May 31, 2012 
May 31, 2012 
Apr. 20, 2012 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$1,283,668.00 
$1,283,668.00 

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

Awarded to ESI on 1/30/12. Notice to proceed was issued on 2/1/12. 
 
Level of Protection was restored on 3/18. Final Inspection was held 4/20/12, and all deficiencies corrected. Project 
is complete. 

Photos 


